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PURGEWATER PROJECT MANAGERS MEETING MINUTES
825 Jadwin/Room 340/700 Area
Richland, Washington

August 27, 2009

Approval of July 23, 2009 Purgewater Project Managers Meeting
Minutes (Ecology/DOE-RL/CHPRC).

A.  The PMM minutes were approved. A change to the minutes was penned in and
initialed during approval. The last paragraph under item V, Modutank
replacement, was changed to read ...load-off stations are being built into at least
two of the four corners.

Operational Status
A.  Rick Oldham (CHPRC) reported that 17,886 gallons of purgewater were sent to
ETF, and 63,237 gallons were sent to the modutank. There are six extraction wells
being drilled in ZP-1, and one each in 100-K and 100-H. The liner for Unit 3 is
expected to be received on site next week. The liner for Unit 2 has been installed and is
going through the construction acceptance inspection process.

Status of Previous Agreements and Commitments
A.  There were no previous agreements or commitments to status.

New Agreements and Commitments
A.  There were no new agreements or commitments.

Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
A.  Modutank Replacement

Comments on the closure plan and sampling analysis plan have been received
from Ecology, and CHPRC is dispositioning the comments. The notice of
construction (NOC) for D&D of Unit 1 has been approved by the Department of
Health (DOH) and accepted by RL. The NEPA categorical exclusion (CX) for
Unit 1 closure has been approved by RL. However, RL submitted two comments
on the SEPA checklist, which CHPRC is resolving. The action memorandum for
construction and operation of Unit 2 under CERCLA authority has been approved
by Ecology and EPA. Internal comments are being resolved on the removal
action work plan.

Kathy Conaway (Ecology) inquired about the status of groundwater monitoring
for the next four years. Doug Hildebrand (RL) responded that the action memo
states that for the first five years the Modutanks will operate as is. During year
four, an assessment will be made whether to continue operating the Modutanks.
If the decision is to continue with the Modutanks, then new monitoring wells will
be installed in year five or shortly thereafter. Mr. Hildebrand noted that EPA has
the lead on this action.



V1. Approved Changes Signed off in Accordance with TPA Section 12.2
A.  There were no changes to sign.

VII. General Discussion

A. There were no topics for general discussion.

VIII. Actions

analysis plan (SAP) as part of the closure plan
package (see action description above). The draft
closure plan/SAP was transmitted to Ecology on
7/23/09. Ecology reviewed and submitted comments
on the closure plan/SAP to RL. RL/CHPRC are
responding to Ecology’s comments on the closure
plan/SAP. The SEPA checklist is in RL/CHPRC
review.

Description Status Date
CHPRC will formally RL is reviewing the draft closure plan 9/25/08
transmit the Modutanks
closure plan/SAP to RL
CHPRC revised and is re-reviewing the draft 10/30/08
closure plan
No change in status 1/22/09
Closure plan will need to be revised to be 2/26/09
consistent with the path forward
No change in status 3/26/09
RL will transmit draft closure plan to Ecology 4/23/09
by May 2, 2009
Ecology received draft closure plan and is developing | 5/28/09
Comments
Ecology sent comments on draft closure plan to 6/25/09
RL/CHPRC. RL/CHPRC will transmit proposed
comment resolution to Ecology in July 2009
RL/CHPRC have incorporated comments into the 7/23/09
closure plan and will transmit the draft closure plan to
Ecology today
This action was revised to identify the sampling 8/27/09

IX. Documents for submittal to the Administrative Record
A. The action memo was identified (DOE/RL-2009-39, Rev. 0, “Investigation
Derived Waste Purgewater Management Action Memorandum. ”

X.  Next Project Managers Meeting - 9:00 a.m. on September 24, 20009.




PURGEWATER PROJECT MANAGERS MEETING

825 Jadwin/Room 340
Richland, Washington
August 27, 2009
9:00 a.m. to 9:30 a.m.

Agenda

L Approval of July 23, 2009 Purgewater PMM Minutes (Ecology/DOE-RL/CHPRC)

II. Operational Status

II. Status of Previous Agreements and Commitments

IV. New Agreements and Commitments

V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
A. Modutank Replacement

V1. Approved Changes signed off in Accordance with TPA Section 12.2

VII. General Discussion

VIII. Actions

Description Status Date
CHPRC will RL is reviewing the draft closure plan 9/25/08
formally transmit the | CHPRC revised and is re-reviewing the draft closure 10/30/08
Modutanks closure plan
plan package to RL.

No change in status 1/22/09
Closure plan will need to be revised to be consistent 2/26/09
with the path forward

No change in status 3/26/09
RL will transmit draft closure plan to Ecology on May 4/23/09
2, 2009

Ecology received draft closure plan and is developing 5/28/09
comments

Ecology sent comments on draft closure plan to 6/25/09
RL/CHPRC. RL/CHPRC will transmit proposed

comment resolution to Ecology in July 2009

RL/CHPRC have incorporated comments into the 7/23/09

closure plan and will transmit the draft closure plan to
Ecology today.

IX. Documents for Submittal to the Administrative Record

X. Next Project Managers Meeting - 9:00 a.m. September 24, 2009




PURGE WATER MONTHLY REPORT 2009

Purge Water Generated MONTH ENDING
gallons kg's

JAN ETF 25,166.0000 95,169.3361

JAN MODUTANKS 7,259.0000 27,451.0932

FEB ETF 20,207.0000 76,416.0683

FEB MODUTANKS 5,010.0000 18,946.1326

MAR ETF 33,217.5000 125,617.3973

MAR MODUTANKS 5,141.0000 19,441.5305

APR ETF 149,812.0000 566,538.5273

APR MODUTANKS 87,160.0000 329,609.7645

MAY ETF 10,691.0000 40,429.7613

MAY MODUTANKS 17,403.0000 65,812.2847

JUNE ETF 23,500.0000 88,869.0852

JUNE MODUTANKS 12,508.0000 47,301.0433

JULY ETF 17,886.0000 67,638.8280

JULY MODUTANKS 63,237.0000 239,141.0358
AUGUST ETF
AUGUST MODUTANKS

SEPTEMBER ETF

SEPTEMBER MODUTANKS

OCTOBER ETF

OCTOBER MODUTANKS

NOVEMBER ETF

NOVEMBER MODUTANKS

DECEMBER ETF

DECEMBER MODUTANKS

2009 GRAND TOTAL TO DATE

478,197.5000

1,808,381.8881

2009 GRAND TOTAL TO DATE FOR MODUTANKS

197,718.0000

747,702.8846

2009 GRAND TOTAL TO DATE FOR ETF

280,479.5000

1,060,679.0035
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